

**UNIVERSITY OF PRISHTINA "HASAN PRISHTINA"**

**FACULTY OF CIVIL ENGINEERING AND ARCHITECTURE**

**PROJECT REALIZATIONS**

Type of Project: TEMPUS PROJECT- Agency EACEA- Founded by EU

Code: Tempus Project 543782-TEMPUS-1-2013-1AL TEMPUS-JCR

Name of Project: **DAPEEW –Developing and Adaption Professional Programs for Energy Efficiency in the Wester Balkans**

Tempus Grant Requested: 86,707.56 Euro

Co-financing: 9,634.17 Euro

Durations of Project: 2013-2016

**Coordinator of Project: Prof.dr.Naser Kabashi(manager of project)**

**Prof.dr. Violeta Nushi (cordiantor)**

Partners in Project:

**Polis University-Tirana, (AL)**

**University Aleksander Moisiu of Durres (AL)**

**University of Prishtina (UP), Kosovo**

**University for Buisness and Technology (UBT), Kosovo**

**University of Montenegro (UOM), Montenegro**

**Albanian Constructors Association (ACA), Albania**

**Co PLAN, Institute for Habitat Development (Co-Plan), Albania**

**University of Minho(UMinho), Portugal**

**Van Hall Larenstein University of Applied Science (VHL), Netherland**

**University of Applied Science (HSA), Germany**

**Slovak University of Techology in Bratislava (STU), Slovakia**

**Objectives of the Project:**

- To promote the reform and modernisation of higher education in the partner countries
- To enhance the quality and relevance of higher education in the partner countries
- To foster the reciprocal development of human resources
- To enhance networking among higher education institutions and research institutions across the Partner Countries and EU Member States

- Modernisation of curricula in academic disciplines identified as priorities by the Partner Countries, using the European Credit Transfer System (ECTS), the three cycle system and the recognition of degrees

### Outcomes

1. WP.1 Development Concept development, alignment and outreach strategy
- WP.2 Development Outreach, enrollment and partne
- WP.3 Development Curriculum development
- WP.4 Development teaching resources
- WP.5 Development Program delivery
- WP.6 Quality plan Quality management
- WP.7 Dissimination- Dissemination of results
- WP.8 Exploitation -Program and Policy Review
- WP.9 Management -Project management

### Activities

1.1	Report on concept development and alignment	Report	EN,	2014-02-28	National level
1.2	Outreach and enrollment strategies (5)	Methodology	EN, SH, SQ,	2014-02-28	National level
2.1	Outreach and enrollment (yearly)	Other products	SH, SQ,	2016-09-15	National level
2.2	Market partnerships (yearly)	Other products	SH, SQ,	2016-09-15	National level
3.1	Foundation course	Teaching material	SH, SQ,	2014-07-30	Department/Faculty level
3.2	Courses on technical knowledge and skills	Teaching material	SH, SQ,	2014-07-30	Department/Faculty level
3.3	Formation courses	Teaching material	SH, SQ,	2014-07-30	Department/Faculty level
3.4	Internships and final thesis/project	Teaching material	SH, SQ,	2015-07-30	National level
4.1	Laboratory facilities	Learning resources	EN, SH, SQ,	2015-12-20	Department/Faculty level
4.2	Teacher capacity building	Training	EN,	2014-08-30	Institution level
5.1	Delivery of courses, laboratories and internships	Other products	SH, SQ,	2016-09-30	Institution level
6.1	Quality framework	Report	EN,	2014-05-15	International level


6.2	Quality reports (2)	Report	EN,	2016-06-30	International level
6.3	Accreditation	Report	EN, SH, SQ,	2016-05-30	International level
7.1	Program brochures (5) and EE publications (3)	Other products	SH, SQ,	2014-03-30	National level
7.2	National and international seminars (5)	Events: Conferences and Seminars	EN, SH, SQ,	2016-09-30	International level
7.3	International closing conference	Events: Conferences and Seminars	EN,	2016-10-30	International level
8.1	Roadmaps for replication and	Methodology	EN, SH, SQ,	2016-07-30	International level
8.2	Applicability reports for other	Report	EN, SH, SQ,	2016-07-30	International level
8.3	Educational policy report	Report	EN,	2016-07-30	International level
9.1	Kick off meeting	Events: Conferences and Seminars	EN,	2014-01-15	International level
9.2	Annual reports (3)	Report	EN,	2016-10-30	International level
9.3	External evaluation	Report	EN,	2016-11-15	International level
9.4	Meetings for decision-making	Other products	EN,	2016-10-25	International level

### Progress to date

WP	#	Aktiviteti (nga TEMPUS)	Data	Përshkrim i shkurtër	Aktivistët
<b>WP1</b>	1.1	<i>Report on concept development and alignment</i>	15 Nentor	Mbetet të punohet raporti përfundimtar, në fund të projektit.	Violeta
	1.2	<i>Outreach and enrollment strategies (5) (for each institute)</i>	30 Tetor	Te dhenat dhe procedura e regjistrimit te gjenerates se dyte-vazhdimesia e projektit	Nasari, Violeta, Egzoni
<b>WP2</b>	2.1	<i>Outreach and enrollment (yearly rounds)</i>	30 Tetor	Provimi pranues - numri dhe koha e mbajtes sipas vendimit të Këshillit të FNAsë. Përgatitja e testit. Orgaizimi dhe monitorimi i provimit pranues. Media dhe publikime tjera për MPEE.	Nasari, Violeta, Egzoni
	2.2	<i>Market partnerships (yearly)</i>	në proces	Marrëveshje të reja me firmat EE, për gjeneratën e ardhshme të	Nasari, Violeta
<b>WP3</b>	3.1	<i>Foundation course</i>	përfunduar	Në proces për gjeneratën e ardhshme. <b>Përthimet</b>	Mësimdhënësit
	3.2	<i>Courses on technical knowledge and skills</i>	në proces / fundi I Shtatorit/max 29 Shtator	E lidhur me on Job Training dhe pjesëmarrje te partnereve ekspert / National Seminar	<b>Violeta, STU, Holanda</b>


	3.3	<i>Formation courses</i>	Fundi I Shtatorit/ National Seminar	Përgatitja e materialit të ligjeratave - deri më tani është i kryer për 5 Kurse - mungon 1/Cover page dhe permbajtja	Mësimdhënësit /Violeta
	3.4	<i>Internships and final thesis/project</i>	deri në fund të Tetorit (propozim - 19 Shtator)	Puna praktike është në përfundim. Ka mbetur të bëhet mbrojtja e saj në prani të komisionit, në përbërje prej 2 mësimdhënësve dhe përfaqësuesit të kompanisë ku është kryer puna praktike,	Mësimdhënësit, Kompania / institucioni / etj.
<b>WP4</b>	4.1	<i>Laboratory facilities</i>	mesi I shtatorit/max 29 Shtator	Të përfundohen dokumentet finale për pranimin e pasijeve - zhdoganimi (N). Të vendosen paisjet në hapësirat përkatëse (N, C, E, V). Të hartohen posterat me fotografitë e alokimit të paisjeve në laborator dhe të njejtat të përfshihen në broshurëm EE (E).	<b>Naseri, Cena, Violeta, Egzoni</b>
	4.2	<i>Teacher capacity building</i>	në proces	Të shiqohet mundësia për udhëtim në institucionet partere	Mësimdhënësit
<b>WP5</b>	5.1	<i>Delivery of courses, laboratories and internships</i>	ne proces	Puna në laborator për temat e diplomës MPEE.	Mësimdhënësit
<b>WP6</b>	6.1	<i>Quality framework</i>	nentor	Merret forma nga Maroshi dhe përfundohet vlerësimi përfundimtar i projektit	<b>Violeta, Marosh</b>
	6.2	<i>Quality reports (2)</i>	në proces	Organizimi me Maroshin për modelin fillestar	<b>Violeta</b>
	6.3	<i>Accreditation</i>	përfunduar		Naseri, Violeta
<b>WP7</b>	7.1	<i>Program brochures (5) and EE publications (3)</i>	<b>29 Shtator</b>	Hartimi dhe printimi i broshuave (për më tepër shih sheet 6.printing (E, V, N). Prokurimi (N) dhe publikimi për nevojat 7.2 dhe 7.3	<b>Egzoni, Violeta, Naseri dhe Studentat</b>
	7.2	<i>National and international seminars (5)</i>	<b>29 Shtator</b>	Oranizimi dhe mbajtja e Seminarit Nacional	<b>Egzoni, UBT</b>
	7.3	<i>International closing conference</i>	<b>12-14 Tetor</b>		<b>POLIS, Naser, Violeta, Egzon, Studentat</b>
<b>WP8</b>	8.1	<i>Roadmaps for replication and employability (3)</i>	<b>12-14 Tetor</b>	Përgatitja e materialit për prezantimin në Konferencëm Finale në Tiranë.	<b>Violeta, Naseri, Egzoni, Studentat</b>
	8.2	<i>Applicability reports for other professional programs (5)</i>			Naser, Violete, Egzon
	8.3	<i>Educational policy report</i>			Naser, Violete, Egzon
<b>WP9</b>	9.1	<i>Kick-off meeting</i>			
	9.2	<i>Annual reports (3)</i>	30 Tetor		<b>Violeta</b>
	9.3	<i>External evaluation and auditing reports</i>			
	9.4	<i>Meetings for decision-making and management (6)</i>			

Documents and photos during the realizations the project:



Monitoring process and presentations the results of project





Workshop –University of MINHO-Portugal

Prishtine, 25.11.2021

Prepared by :  
Prof.dr.Naser Kabashi,  
Manager/coordinator of project